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Knittel, Janette

From: Tasya Gray <ngray@dofnw.com>
Sent: Thursday, September 10, 2020 9:26 AM
To: Knittel, Janette
Cc: MacDonald, Jennifer; li.ma@ecy.wa.gov; 'David L. Blount'; 'King, Aaron S CIV USARMY CENWK (USA)'; 

'Jeff Davis'; paul.linskey@solvay.com; Tlouviere@dofnw.com; 'Shane Delacruz'
Subject: Former Rhone Poulenc Site August Monthly Progress Report
Attachments: 20200910_Monthly Progress Report_August 2020.pdf

Hello Janette, 
Please find the August monthly progress report for the Former Rhone Poulenc Site attached.  
Thank you, 
Tasya 
 
Tasya Gray, LG 
  
DOF Dalton, Olmsted & Fuglevand 
1001 SW Klickitat Way, Suite 200B 
Seattle, WA 98134 
Office: (206) 502‐1120 
Cell: (206) 375‐0211 
ngray@dofnw.com 
www.dofnw.com 
 
This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of litigation. The 
information is intended for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying 
distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at (206) 
731‐7550, or by electronic mail, ngray@dofnw.com. 
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September 10, 2020 
 
Ms. Janette Knittel 
EPA Region 10/AWT-150 
EPA Project Coordinator 
1200 Sixth Avenue, 15-D13 
Seattle, WA 98101 
 

 

 
Subject: Monthly Progress Report – August 2020 
   Former Rhone-Poulenc Facility 
   9229 East Marginal Way South 
   Tukwila, WA 98108 
 
Dalton, Olmsted, & Fuglevand, Inc. (DOF) prepared this progress report on behalf of the 
Respondents. This report summarizes pertinent, implemented, and planned Resource Conservation 
and Recovery Act corrective action activities at the former Rhone-Poulenc, Inc., facility located on 
East Marginal Way South in Tukwila, Washington. This document is being transmitted to fulfill the 
monthly progress reporting requirement in the U.S. Environmental Protection Agency (EPA) Region 
10 Administrative Order on Consent No. 1091-11-20-3008(h) (the Order). 

ACTIVITIES COMPLETED OR IN PROGRESS FOR THIS REPORTING PERIOD 

Progress Report 
The July 2020 monthly progress report required under the Order was delivered to EPA on July 10, 
2020.  
Interim and Corrective Measures 
This section summarizes key activities performed related to implementation of the hydraulic control 
interim measure (HCIM). 
Performance Monitoring 
No performance monitoring activities occurred during August. Semi-annual performance monitoring 
sampling (Round 89) and the annual specific capacity testing of the extraction wells is scheduled to 
occur the week of September 21, 2020 and may carry over to the following week.  
Hydraulic Control 
The pre-treatment system operated under automatic control from August 1 to August 31, 2020. Water 
level data was downloaded from both the data recorder and the programmable logic controller (PLC) 
on September 1, 2020.  
The differential between 72-hour averaged water levels in wells DM-8 and MW-49 was maintained 
at more than 1-foot from August 1st to August 31st and was approximately 1.85 feet at the end of 
August. We will continue to report flow using the totalized flow from the individual extractions wells 
due to a slight undercount of flow observed when relying on the effluent flow meter, as previously 
reported.  
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Maintenance 
Bag filters were changed on August 11, 2020 due to pressure observed between the extraction wells 
and the bag filters. Changing of the bag filters decreased the observed pressure and increased 
extraction flow rates.   
One of two new gates to the west parcel (on the east side) has been installed. A second gate will be 
installed to allow for automation of the gates, given the new tenant uses described in the previous 
monthly report.  
Corrective Measures Study  
The Agency Draft Corrective Measures Study (CMS) Work Plan was delivered to EPA on 
September 2, 2014.  
The CO2 Neutralization Pilot Study results report was submitted to EPA on May 15, 2020.  
Other Activities 
Data from sediment sampling this summer within the boundaries of the former Rhone-Poulenc 
RCRA Site (tide flat area) as part of the Lower Duwamish Waterway Superfund Site Pre-Design 
Studies is anticipated to be available in late 2020.  
A request for variance in reporting schedule and submittal format was provided to EPA on August 
17, 2020. The request is currently under review by EPA.   
Activities Planned for the Next Reporting Period 
Various activities associated with the facility will continue during the next reporting period. During 
September 2020, the Respondents plan to: 

• Continue regularly scheduled operations and maintenance activities associated with the 
HCIM; 

• Collect the third quarter King County discharge permit required samples for reporting in 
October.  

• Perform the semi-annual performance groundwater sampling event and associated HCIM 
annual inspections.  

• Continue discussions with EPA regarding next steps on the CMS Work Plan.  
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On behalf of the Respondents, I certify under penalty of law that this document and all attachments 
were prepared under my direction or supervision in accordance with a system designated to 
evaluate the information submitted. I certify that the information contained in or accompanying 
this report, Monthly Progress Report – August 2020, is true, accurate, and complete. As to those 
portions of the report for which I cannot personally verify accuracy, I certify under penalty of law 
that this report and all attachments were prepared in accordance with procedures designed to 
assure that qualified personnel properly gather and evaluate the information submitted. Based on 
my inquiry of the person or persons who may manage the system or those directly responsible for 
gathering the information, the information submitted is, to the best of my knowledge and belief, 
true, accurate, and complete. I am aware that there are significant penalties for submitting false 
information, including the possibility of fine and imprisonment for knowing violations. 
 
 
 
By:____________________________________________      Date:    September 10, 2020 
        Natasya Gray, Project Coordinator 

 
cc: Jennifer MacDonald, EPA 
   Li Ma, Ecology 
   Aaron King, USACE 
   David Blount, LLP 
   Jeff Davis, Container Properties 
   Paul Linskey, Rhodia 
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